

16 May 1958

NOT RELEASABLE TO FOREIGN NATIONALS

SDN 8-5192/08-

In reply refer to:
SDN 4096/0955

Post Office Box 8027
Southwest Station
Washington 24, D. C.

Attention:

Subject: Contract RD-103, Task Order 2

Gentlemen:

Contractor has now completed all work on Task 2. In order that Contractor can complete invoicing on work performed during the period December 1957 - April 1958, it is requested that the ending date for subject Task be extended to 1 April 1958.

Work is essentially completed on the Tasks set forth below, however, in order to complete all contract details, it will be necessary that certain work be performed on these Tasks during the next several months. It is therefore requested that the Task ending dates be extended as set forth below.

Task 1	-	15 June 1958
Task 3	-	1 July 1958
Task 4	-	1 July 1958
Task 6	-	1 July 1958

It is requested that the above mentioned changes be effected at your earliest convenience.

Very truly yours,

25X1

25X1

NOT RELEASABLE TO FOREIGN NATIONALS

~~SECRET~~